

Addendum to the package No.GSHP-II/NCB/8 Under Second Gujarat State Highway Project (GSHP-II) Lunawada-Khedapa Road.

Sr.No.	Clause Reference	Original Clause	As per Addendum	Remarks
1	ITB Clause 4.5 A {a}	(a) Achived, in at least two financial years, a minimum annual financial turnover (in all clause of civil Engineering construction works only) of Rs. 1118.0 Million.	(a) Achived, in at least two financial years, a minimum annual financial turnover (in all class of civil Engineering construction works only) of Rs. 1181.0 Million.	
2	Clause No.4.5 A{b}	Satisfactorily completed (not less than 90% of contract value) as a prime contractor (or as sub contractor duly certified by the employer/main contractor) at least one similar work of widning to two lane or more and strengthening state Highway or National Highway of value not less than Rs. 895 Million involving earth works GSB, WMM/WBM, BUSG and BM/DBM/SDBC/BC etc. and pipe culvert/ box culvert/ minor bridge works.	Satisfactorily completed (not less than 90% of contract value) as a prime contractor (or as sub contractor duly certified by the employer/main contractor) at least one similar work of widning to two lane or more and strengthening state Highway or National Highway of value not less than Rs. 945 Million involving earth works GSB, WMM/WBM, BUSG and BM/DBM/SDBC/BC etc. and pipe culvert/ box culvert/ minor bridge works.	
3	ITB Clause 4.5 A {c}.	Earthwork in both excavation and embankment (combined quntity)- 70000 cum	Earthwork in both excavation and embankment (combined quntity)- 930000 cum	Looking to bidders execution record available from earlier bidding processes,it is felt necessary to add WBM quantity as GSB for more competition
		Granular Sub-Base (GSB)- 236600 cum	Granular Sub-Base (GSB)+ WBM- 224000 cum	
		Wet Mix Macadam- 78900 cum	Wet Mix Macadam- 78500 cum	
		Bituminous Work-(BM,DBM,BC)- 38400 cum	Bituminous Work-(BM,DBM,SDBC,BC)- 37200 cum	
		Cement Concrete (including RCC and PSC)- 16000 cum	Cement Concrete (including RCC and PSC)- 14800 cum	
4	4.5.B {c}	liquid assets and or avilability of credit facality of not less than Rs. 187 Million in the format given in section 2.	liquid assets and or avilability of credit facality of not less than Rs. 197 Million in the format given in section 2.	
5	4.4 (g)	The Joint venture agreement Shoud be registered in Gandhinagar, Gujarat so as to be legally valid and binding on partners.	ITB Clause No.4.4 (g) The joint venture agrrement should be registered at any where in Gujarat so as to be legally valid & binding on partners	
6	IFB Sr.No.7 (Table)	(i) Estimated cost Rs. 1118 Million	(i) Estimated cost Rs. 1181 Million	
		(ii) Bid security Rs. 16.80 Million	(ii) Bid security Rs. 17.72 Million	

Sr.No.	Clause Reference	Original Clause				As per Addendum				Remarks
7	Section 3 Conditions of contract F SCC, 5 Protection of Environment Sr. No. 7	For Major Lapses, 10% of inering Payment Certificate will withheld, subject to a maximum limit of Rs. 56 Lacs.				For Major Lapses, 10% of interim Payment Certificate will withheld, subject to a maximum limit of Rs. 60 Lacs				
8	Section 4 Contract Data Clause No 49.1	49.1 The liquidated damages for the whole of the works are Rs. 1.118 million (amount) per day and that for the milestone are as under : [49] 1. Completion of section 1 if not completed after 18 months Rs. 0.67 million per day. 2. Completion of section 2 if not completed after 24 months Rs. 0.448 million per day.				49.1 The liquidated damages for the whole of the works are Rs. 1.181 million (amount) per day and that for the milestone are as under : [49] 1. Completion of section 1 if not completed after 18 months Rs. 0.710 million per day. 2. Completion of section 2 if not completed after 18 months Rs. 0.471 million per day.				
		Section 1 Lunawada- Santarampur Road				Section 1 Lunawada- Santarampur Road				
	Section 7 (BOQ)	Item NO.	Description	Unit	Qty	Item NO.	Description	Unit	Qty	
9		7.06	Construction of covered lined drains of concrete grade M 20 including cover slab and reinforcement as per proper slope and dimension as shown in drawing and technical specification clause 309.	Lm	2000	7.06	Construction of covered lined drains of concrete grade M 25 including cover slab and reinforcement as per proper slope and dimension as shown in drawing and technical specification clause 309.	Lm	2000	
10		7.16	(b) Construction of median kerb and island kerb Type B grade M20 (including base preparation, foundation and haunch concrete)	Lm	1015	7.16	(b) Construction of median kerb and island kerb Type A grade M20 (including base preparation, foundation and haunch concrete)	Lm	1015	

Sr.No.	Clause Reference	Original Clause				As per Addendum				Remarks
		Item NO.	Description	Unit	Qty	Item NO.	Description	Unit	Qty	
11		10.13	HIV prevention / alleviation programme comprising of conduction of Information, Education and Comunication (IEC) campaigns at least every other month, providing condoms, providing STI and HIV / AIDS screening, diagnosis and referral to dedicated national STI and HIV / AIDS programme and programme management support throughout the contract period (including the defect liability period).			10.13	HIV prevention / alleviation programme comprising of conduction of Information, Education and Comunication (IEC) campaigns at least every other month, providing condoms, providing STI and HIV / AIDS screening, diagnosis and referral to dedicated national STI and HIV / AIDS programme and programme management support throughout the contract period (including the defect liability period).			
		a)	IEC materials-Printing, Publishing	Nr	24	a)	IEC materials-Printing, Publishing	Nr	15	
		b)	Healthcare clinic	Nr	8	b)	Healthcare clinic	Nr	5	
		c)	Condom vending machines	Nr	3	c)	Condom vending machines	Nr	2	
		d)	Condom Supplies	Nr	24	d)	Condom Supplies	Nr	15	
		e)	Testing	Nr	500	e)	Testing	Nr	300	
		f)	Signages and hoardings	Nr	15	f)	Signages and hoardings	Nr	9	
12		12.01	Maintainance of project road for first year of maintainance period after construction directed by the Engineers	per km	33.8	12.01	Maintainance of project road for first year of maintainance period after Defect Liability Period as directed by the Engineers	per km	33.8	
13		12.02	Maintainance of project road for first year of maintainance period after construction directed by the Engineers	per km	33.8	12.01	Maintainance of project road for first year of maintainance period after Defect Liability Period as directed by the Engineers	per km	33.8	
		Section 2 Santarampur- Kedapa Road				Section 2 Santarampur- Khedapa Road				
	Section 7 (BOQ)	Item NO.	Description	Unit	Qty	Item NO.	Description	Unit	Qty	
14		3.02	Construction of embankment with approved material obtained from borrow area with all lifts and leads, transporting to site, spreading, grading to required slope and compacting complete as per drawings and technical specification clause 305.	Cum	27357	3.02	Construction of embankment with approved material obtained from borrow area with all lifts and leads, transporting to site, spreading, grading to required slope and compacting complete as per drawings and technical specification clause 305.	Cum	23265	

Sr.No.	Clause Reference	Original Clause				As per Addendum				Remarks		
15		7.16	(b)	Construction of median kerb and island kerb Type B grade M20 (including base preparation, foundation and haunch concrete)	Lm	718	7.16	(b)	Construction of median kerb and island kerb Type A grade M20 (including base preparation, foundation and haunch concrete)	Lm	718	
16		8.28		Providing and Construction of speed bump across the road of 100 mm height with Bituminous concrete of 3.7m Length and radius of 17m for the entire width of carriageway complete as per drawings and IRC:99 or as directed by the Engineer.	Lin. M	0	8.28		Deleted	-	-	
19		10.13		HIV prevention / alleviation programme comprising of conduction information, Education and communication (IEC) campaigns at least every other month, providing condoms, providing STI and HIV / AIDS screening, diagnosis and referral to dedicated national STI and HIV / AIDS programme and programme management support throughout the contract period (including the defect notification period).			10.13		HIV prevention / alleviation programme comprising of conduction information, Education and communication (IEC) campaigns at least every other month, providing condoms, providing STI and HIV / AIDS screening, diagnosis and referral to dedicated national STI and HIV / AIDS programme and programme management support throughout the contract period (including the defect notification period).			
				a)	IEC materials-Printing, Publishing	Nr	0	a)	IEC materials-Printing, Publishing	Nr	9	
				b)	Healthcare clinic	Nr	0	b)	Healthcare clinic	Nr	3	
				c)	Condom vending machines	Nr	0	c)	Condom vending machines	Nr	1	
				d)	Condom Supplies	Nr	0	d)	Condom Supplies	Nr	9	
				e)	Testing	Nr	0	e)	Testing	Nr	200	
				f)	Signages and hoardings	Nr	0	f)	Signages and hoardings	Nr	6	

Superintending Engineer
Project Implimentation Unit
Gandhinagar