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PRE-BID CLARIFICATION 
 

“Output and Performance based Road Contract (OPRC) for Improvement, Rehabilitation, Resurfacing Works and Network Performance of 

Roads: Dhandhuka - Dholera, Dhandhuka – Paliyad and Limbdi - Dhandhuka”  

for Second Gujarat State Highway Project (GSHP-II/ICB/02)  
 

Sl 

No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

1 General What is the status of pre-

construction activities, such as 

land acquisition, utility 

relocations and necessary 

Environmental clearances? 

  Kindly confirm the status No land acquisition is 

required. Environmental 

clearance is also not required 

for the project roads. Utility 

relocation is in advance stage. 

2 General The project includes huge 

amount of tree cutting. What 

is the status of tree cutting and 

obtaining the forest clearance 

for the same. Please include 

number of trees to be cut and 

number of trees to be 

transplanted. 

  Kindly confirm the status Permission for tree-cutting 

from forest department is in 

advance stage and no tree 

transplantation is envisaged. 

 

 

3 General Since the project scope 

includes construction of lot of 

structures. Kindly furnish the 

geotechnical investigations 

report for the project corridor. 

To provide the geotechnical report Kindly confirm the status Geotechnical investigation 

shall be undertaken by the 

Contractor, as required. 

4 General Does the client intend to carry 

out any maintenance to correct 

existing pavement distress 

before handing over to 

Concessionaire? 

1. (a) Maintenance Services or 

“Services” consisting of all 

interventions on the Roads which 

are to be carried out by the 

contractor in order to achieve and 

keep the Road performance 

standards defined by the Service 

Level included in the Specifications 

in Section VI of these Bidding 

Documents, and all activities related 

to the management and evaluation 

of the road network under contract. 

Kindly confirm the status and provide 

the exact details. 

Routine maintenance activities 

will be carried out by the 

Employer as per usual 

practice. The project road shall 

be handed over to Contractor 

on “as is where is” basis. 

  

Please furnish exact details 

like overlay thickness, sections 

lengths and other sort of 

proposed works maintenance 

works  
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No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

5 Section I. 

Instructions to 

Bidders 

D. Submission and Opening of 

Bids 

  Letter of BID shall be submitted with 

technical BID or in a separate 

envelope? Kindly confirm 

Letter of Bid forms part of the 

technical bid and shall be 

submitted with the technical 

bid. 

6 16. Documents Comprising 

the Technical Proposal 

POA LPOA JVA Format POA LPOA JVA Format not provided 

in BID Docs. Kindly provide the 

formats 

The bidders shall follow 

standard formats as per good 

industry practice. 

7 Page No 30 ITB 1.1 Name of the Authority Authority name shall be confirm? 

Whether to take as per given in BID 

data Sheet or any other else? Page No 

30 ITB 1.1 Kindly confirm 

Name of the Employer 

(Authority): As given in ITB 

1.1 

8 Section III – 

Evaluation and 

Qualification  

Criteria - Compliance 

Requirements Cl 4.2 (b)  

4.2 (b) Specific Experience in Key 

Activities In JV Criteria - All 

partner Combined - Must meet 

requirement - and Each Partner 

must meet at least 50% of the 

requirement - 

 Both clauses are create ambiguity and 

lead to misinterpretation to the bidder. 

Kindly confirm. 

The provision is clear.  

 

9 

Section I. 

Instructions to 

Bidders 

D. Submission and Opening of 

Bids 

  Bidders shall/ must have the option 

of submitting the Bid Electronically.                                                                                                                                                                                                                                                                                                        
ALL R & B Department Bids, NHAI 

Bids (e.g single Bid for development 

of Express Way of amount  of Rs 

7553 Crores invited and Bidder asked 

to submit the BID electronically) , 

MoRTH Bids for Infrastructural 

development and other departments 

Bids have mandatory provisions of 

submission of BIDS electronically as 

per CVC guidelines . The WB also 

shall facilitate and the Bidders shall 

have the option of submitting their 

bids electronically. Which is also a 

Green way and shall avoid undue 

wastage of papers and thereby cutting 

of trees. 

 

 

 

 

 

 

ITB 22.1 shall prevail. 

 

21. Sealing and Marking of 

Bids 

21.1 The Bidder shall enclose the 

original and all copies of the……… 

22. Deadline for Submission 

of Bids 

22.1 Bids must be received by the 

Employer at the address and no 

later than the date and time 

indicated in the BDS. When so 

specified in the BDS, bidders shall 

have the option of submitting their 

bids electronically. Bidders 

submitting bids electronically shall 

follow the electronic bid submission 

procedures specified in the BDS. 

10 Section II - Bid Data Sheet - 

ITB 22.1 - Bidders shall not 

have the option of submitting 

their bids electronically. 

Bidders shall not have the option of 

submitting their bids electronically. 

ITB 22.1 shall prevail. 
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No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

11 Section I. 

Instructions to 

Bidders 

17. Documents Establishing 

the Qualifications of the 

Bidder 

17.1 To establish its qualifications 

to perform the Contract in 

accordance with Section III, 

Evaluation and Qualification 

Criteria, the Bidder shall provide 

the information requested in the 

corresponding information sheets 

included in Section IV, Bidding 

Forms. 

The provisions at different places in 

the documents, at different clauses are 

contradictory. The section III Cl no. 

2.1 indicate that " All positions are 

necessary but not required for bid 

evaluation purpose." However 

provisions at Sec I ITB cl no 17, 34, 

35; Section II Cl no 35.2; Section III; 

Schedule E Form PER - 1, Form PER 

- 2 implies the mandatory provisions 

for Evaluation and Qualification 

Criteria of the Bidder. Kindly 

confirm. It is also highlighted here 

that after establishing individual 

Bidder's Qualifications by assessing 

his, Cl. 3. Financial Situation and 

Performance, 4. Experience under Cl 

no 4.1 (a) to cl. no 4.2 (b), 4.3; (that 

means the business venture is having 

the necessary technical, managerial 

and financial capacity to fulfil the 

contract.) the submission of further 

information as required under Cl No 

4.2 (c), 4.2 (d), 2.1, Schedule E Form 

PER - 1, Form PER - 2 may not serve 

any purpose under the provision cl at 

2.1 that " All positions are necessary 

but not required for bid evaluation 

purpose." and it is understood that the 

submission of these details are not 

necessary looking to the above 

provisions. Kindly clarify/ modify, 

confirm and amend the provisions.   

                                           

ALTERNATIVELY it is suggested 

that if the provisions still prevail than 

the TOR for The Professional 

Engineering Consultant’s Component 

may be spelled out in terms of duties 

and activities he has to perform. Also 

it is very much difficult to have the 

There is some relaxation in 

key personnel’ qualification 

criteria/resume submission. 

Please refer Addendum 1 Sl. 

no. 5, 6, 7, 8 & 9 

 

12 Section I. 

Instructions to 

Bidders 

34. Evaluation of Bids 34.2 To evaluate a bid, the 

Employer shall consider the 

following: (f) the evaluation factors 

indicated in Section III, Evaluation 

and Qualification Criteria; 

13 Section I. 

Instructions to 

Bidders 

35. Comparison of Bids 35.2 After application of the criteria 

established in Sub-Clauses 34.1 to 

34.6, the Evaluated Bid Price for 

comparison of bids will be 

14 Section II. Bid Data 

Sheet 

ITB 35.2 Replace Clause 35.2 with the 

following: -  

After application of the criteria 

established in ITB 34.1 to 34.6, the 

Evaluated Bid Price for comparison 

of bids will be: 

15 Section III - 

Evaluation and 

Qualification 

Criteria (Without 

Prequalification) 

This section contains the 

criteria that the Employer 

shall use to evaluate Bids and 

qualify Bidders. 1. Evaluation 

- In addition to the criteria 

listed in ITB 34.2 (a) to (e) 

the following criteria shall 

apply: - 1.1 Assessment of 

adequacy of Technical 

Proposal with Requirements 

I. Technical Implementation 

requirement - d) 

Qualifications (CVs) of key 

professional staff, 

2.1 Key Personnel The Bidder must 

demonstrate that it will have a 

suitably qualified (and in adequate 

numbers) minimum key personnel, 

as described in the table below, that 

are required to perform the 

Contract. The Bidder shall provide 

details of the Key Personnel and 

such other key personnel that the 

Bidder considers appropriate, 

together with their academic 

qualifications and work experience. 

The Bidder shall complete the 

relevant Forms in Section IV, 

Bidding Forms. 

[Form PER-1 & PER-2]. -  The 

Contractor shall require the 
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Sl 

No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

Employer’s consent to substitute or 

replace the Key Personnel 

(reference the Particular Conditions 

of Contract 19.1) 

Key Personnel with the very high 

experiences (simply in terms of years) 

in the current booming period of 

infrastructure constructions. It 

necessitates to modify/reduce it 

largely. The Bidder may have in-

house consulting experience but 

simultaneously require to fulfil the 

provision may not be possible to fulfil. 

Kindly confirm and modify 

accordingly. 

16     2.1 ….. All positions are necessary 

but not required for bid evaluation 

purpose. 

17   SCHEDULE E - Key 

Personnel - Form PER -1 - 

Bidders should provide the 

names and details of the 

suitably qualified Key 

Personnel to perform the 

Contract. The data on their 

experience should be supplied 

using the Form PER-2 for 

each candidate. Resume and 

Declaration - Key Personnel -

Form PER-2 

II. The Professional Engineering 

Consultant’s Component: The 

Professional Engineering 

Consultancy Services shall be 

provided by an experienced 

Consultancy firm. The consulting 

experience may come from an in-

house consulting team of the Bidder 

or through a sub-contract/JV with a 

Consulting firm. The Consultancy 

team shall have a proven specific 

experience in road improvement 

and rehabilitation design as 

follows: 

18    2. Qualification - Compliance 

Requirements - 4. Experience- 

4.2 (c)Specific Experience 

inConsulting
2 - 

(
2 -

The 

consulting experience may 

come from in-house consulting 

team of the Bidder or through 

a sub-contract/JV with a 

Consulting firm.)4.2 (d) - 

Specific Experience in 

Consulting – Key Activities 

 Requirement -1. At least one 

Consultancy project with road 

configuration of at least two lane 

plus paved shoulders of length 

equal to 50 km (for each project) 

..........Section VI 2. Two (2) Design 

Road projects (Consultancy) for 

Widening and Strengthening /New 

Construction of road with 

configuration .......(Length of each 

Consultancy Project should be at 

least 25 km). 

19   1.6. Contract Scope 1.6.1 Contract Scope includes works 

associated with: vii. Structural 

repairs to bridges and large culverts 

required to maintain or re-store 

overall structural integrity of its 

major components are excluded 

from scope. 

 

The details shall be defined / spelled 

out regarding what type of actions/ 

repairing treatment and upto what 

extent shall be carried out during the 

CONTRACT DURATION to avoid 

ambiguity later on. 

Applicants are encouraged to 

submit their respective Bids 

after visiting the Project site 

and ascertaining the repair 

needs as per prevailing 

standards and specifications. 
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No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

20 2. WORKS 

2.1. Improvement 

Works 

2.1.3. Scheduling of 

Improvement Works 

The Annual Improvement Works 

proposed to be executed during 

Construction period of the Contract: 

……..  

Contractor shall be allowed to 

complete the work earlier. In that case 

the period of early completion shall be 

paid Bonus or the total contract 

duration shall be reduced by that early 

completion period as an incentive. 

No such provision of Bonus. 

As per Bidding Document 

 

21 2. WORKS 

2.2. Rehabilitation 

Works 

2.2.3. Scheduling of 

Rehabilitation Works 

The Annual Rehabilitation Works 

proposed to be executed during 

Construction period of the Contract: 

……… 

Contractor shall be allowed to 

complete the work earlier. In that case 

the period of early completion shall be 

paid Bonus or the total contract 

duration shall be reduced by that early 

completion period as an incentive. 

No such provision of Bonus. 

As per Bidding Document 

 

22 5. DESIGN OF 

WORKS  

5.1. General  …… The Contractor is required to 

explore and 

recommend the most appropriate 

pavement design and resurfacing 

design for all required 

pavement rehabilitations and 

improvement works which provides 

the required outcome, yet provides 

an advantage to the Employer, the 

Road User and the Contractor in 

terms of enhanced performance 

(increased lifecycle), construction 

timeframes, and/or environmental 

considerations.……….. 

The provisions at different places in 

the documents, at different clauses are 

contradictory. It is indicated that the 

Contractor is required to explore and 

recommend the most appropriate 

pavement design and resurfacing 

design for all required pavement 

rehabilitations and improvement 

works... and the  Contractor is solely 

responsible for completing the 

detailed design of the defined 

Improvement Works and  

Rehabilitation and Resurfacing Works 

... and the contractor has to ensure the 

Pavement Roughness and Deflection 

as per the provision ....... then the 

mandatory provisions of minimum 

thicknesses of pavement layers 

specified in the Contract at 6.3 and 

4.2.2 shall not allow contractor  to 

explore and recommend the most 

appropriate pavement design. 

Kindly delete the mandatory 

provisions of minimum thicknesses 

of pavement layers specified in the 

Contract looking to the provision 

regarding "the  Contractor is solely 

responsible for completing the 

detailed design of the defined 

As per Bidding Document 

 

  5.2. Conceptual Designs The Contractor is solely responsible 

for completing the detailed design 

of the defined Improvement Works 

and  Rehabilitation and Resurfacing 

Works in accordance with the intent 

of the Contract and the scope of the 

work …… 

6. 

CONSTRUCTION 

AND QUALITY 

CONTROL 

 

 

 

 

6.3. Design & Construction 

Risk 

…….. The Contractor should design 

and construct the roads considering 

above but adhering to the design 

parameters and minimum 

thicknesses of pavement layers 

specified in the Contract which 

are mandatory. 
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No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

Schedule II - Scope 

of the Project 

Output- 

7.2. Design requirements - 

7.2.2. Design Traffic 

7.2.2 ........ Minimum pavement 

composition for new pavement shall 

be 40mm BC, 65mm DBM and 

required granular layer thickness in 

accordance with provision of IRC 

37-2012 ……... Minimum overlay 

thickness shall be as given in below 

table.......... 

Improvement Works and  

Rehabilitation and Resurfacing 

Works"; and other provisions at 

8.2.1, 8.2.2.                                       

Kindly amend the provision at Cl no 

6.3. 

8. 

MEASUREMENT 

AND 

COMPLETION OF 

WORKS 

8.2.1. Pavement Roughness 

8.2.1.3. Conformance Criteria 

The Contractor shall ensure that the 

roughness of the paved surface 

conforms to the following criteria 

throughout the duration of the 

Contract… 

8.2.2. Pavement Deflection The Contractor shall ensure that 

adequate residual pavement life is 

being achieved throughout the 

duration of the contract by FWD 

Pavement Deflection Testing and 

data analyses .............. 

15. ROAD USER 

SERVICE AND 

COMFORT 

PERFORMANCE 

MEASURES 

Service Level Conformance 

Criteria post construction 

period:  

15.4 A. Pavement and Paved 

Shoulder Related Service Levels 

…… to 15.8 D and others 

23 5. DESIGN OF 

WORKS  

5.2. Conceptual Designs ….. The Contractor must note that 

there can be variance in RoW width 

from the indicated RoW in these 

documents…… 

Kindly specify the chainages and 

Chainage wise ROW. 

Please refer to Section VIB. 

Schedule I – Appendix III. 

24   5.2. Conceptual Designs The soft copy of Conceptual 

Designs is enclosed herewith in a 

CD for reference purpose only. 

Pl provide CD Please refer Part 4 – Drawings 

 

CD may be provided to the 

Bidder upon purchase of the 

bid documents. Drawings are 

however already available to 

the bidders online. 

25 8. 

MEASUREMENT 

AND 

COMPLETION OF 

WORKS 

Improvement, Rehabilitation 

Works and Emergency work 

during Construction period 1st 

and 2nd year 

Occurrence of emergency works 

during Construction period (During 

Separable Portion 1 and 2) 

Require to define scope of work / 

intervention (type) during the event of 

Occurrence of emergency works 

during Construction period (During 

Separable Portion 1 and 2) 

 

Please refer to Chapter 3 

(Emergency Works) of 

Section VI A 
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26   8.5. Equipment for data 

collection 

Equipment to be used for road data  

Collection are set out in the World 

Bank Publications:  · Data 

Collection Technologies for Road 

Management; Version 2.0 – 

February 2007 

Kindly provide: The World Bank 

Publications:  · Data Collection 

Technologies for Road Management; 

Version 2.0 – February 2007. 

The document can be accessed 

and downloaded from the 

URL: 

http://siteresources.worldbank.

org/INTTRANSPORT/Resour

ces/07-02-

12DataCollectionTechnologie

sReport-v20.pdf 

 

27 17. PAYMENTS 17.3. Payments for 

Resurfacing Works 

g) The Employer reserves the right 

to increase or decrease the quantity 

of Rehabilitation works within ± 

20% of the total contract quantity….  

quantity of Rehabilitation Works … 

It shall be amended as "g) The 

Employer reserves the right to 

increase or decrease the quantity of 

Resurfacing works within ± 20% of 

the total contract quantity…… 

quantity of Resurfacing works…... 

OK. Cl 17.3 (g) is modified. 

Please refer Addendum 1 Sl. 

no. 13 

 

 

28 18. NETWORK 

PERFORMANCE 

APPRAISAL 

18.3. Phase-in Period This is a defined period during the 

initial stage of the Contract that will 

provide the Contractor a period of 

time to bring components of the 

Contract Area up to the required 

Level of Service and to assess the 

impacts of the performance 

measures that are applied. For this 

Contract, the Phasein Period is the 

first three calendar months of the 

Contract Period 

The provision is requested to be 

amended as "For this Contract, the 

Phase-in Period is the first three 

calendar months of the Contract 

Period except monsoon period…." . 

Kindly confirm and modify pl. 

As per bidding document. 

29 Schedule II - Scope 

of the Project 

Output- ,  

7.2.2. Design Traffic Minimum pavement composition 

for new pavement shall be 40mm 

BC, 65mm DBM and 

required granular layer thickness in 

accordance with provision of IRC 

37-2012 (The provision related to 

stabilized base and sub base will not 

apply to the Project and Contractor 

will not be allowed to use it). 

Minimum overlay thickness shall be 

as given in below table. 

The provision at 7.2.2 does not allow 

to use of codal provision of IRC 37-

2012 for stabilized base and sub base. 

It is indicated that "the provision 

related to stabilized base and sub base 

will not apply to the Project and 

Contractor will not be allowed to use 

it".              The soil terrain through 

which the Highway is to be 

developed, Improvement and 

Rehabilitation is to be done is required 

to be stabilised due to its soil 

characteristics. Kindly amend the 

provision. Kindly confirm. 

 

Please refer Addendum-1, Sl. 

No. 15, 16, and 17. 

http://siteresources.worldbank.org/INTTRANSPORT/Resources/07-02-12DataCollectionTechnologiesReport-v20.pdf
http://siteresources.worldbank.org/INTTRANSPORT/Resources/07-02-12DataCollectionTechnologiesReport-v20.pdf
http://siteresources.worldbank.org/INTTRANSPORT/Resources/07-02-12DataCollectionTechnologiesReport-v20.pdf
http://siteresources.worldbank.org/INTTRANSPORT/Resources/07-02-12DataCollectionTechnologiesReport-v20.pdf
http://siteresources.worldbank.org/INTTRANSPORT/Resources/07-02-12DataCollectionTechnologiesReport-v20.pdf
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30 Schedule II - Scope 

of the Project  

Output- , 

SCHEDULE – IV 

SPECIFICATIONS 

AND 

STANDARDS 

7.2.2. Design Traffic Minimum pavement composition 

for new pavement shall be 40mm 

BC, 65mm DBM and 

required granular layer thickness in 

accordance with provision of IRC 

37-2012 (The provision related to 

stabilized base and sub base will not 

apply to the Project and Contractor 

will not be allowed to use it). 

Minimum overlay thickness shall be 

as given in below table. 

The provision if not amended then it 

shall be indicated and included at as a 

Deviation in Standards at Schedule - 

IV. 

Please refer Addendum-1, Sl. 

No. 15, 16, and 17. 

 

 

 

 

31 Schedule II - Scope 

of the Project 

Output- ,  

16. Pre-Construction 

Activities 

16.2. Utility Shifting and Removal 

of Trees & Obstructions - Cutting of 

standing trees within the COI, their 

transportation to location (and 

stacking) as directed by the 

concerned forest department shall 

be done by the Contractor and the 

expenditure incurred on this account 

shall be included in the Lump-sum 

fixed price of the Contract..... 

Kindly provide the details of number 

of trees to cut, the status of forestry 

clearance, the location of storage etc. 

If concerned forest department ask the 

contractor to store the cutting trees 

near the highway, then Client R&BD 

shall provide land to store it, fencing 

expenditure and other expenditure like 

chowkidar to keep it safe until the 

period it will be taken away by the 

forest dept. 

Permission for tree-cutting 

from forest department is in 

advance stage. 

 

Contractor shall transport the 

cut trees to the forest yard 

desired by the forest 

department, and the 

expenditure incurred on this 

account shall be deemed to 

have been included in the 

Lump-sum fixed price of the 

Contract. 

32 Schedule III - 

Project Facilities 

2.5 Solar Street Lights and 

Light Mast 

The Solar Street light units so 

designed to provide not less than 

30 lux illumination all through  
shall include foundation, erection of 

pole, installation of solar PV panel 

with battery and providing and 

fixing LED lights which shall be 

duly approved by the Engineer and 

satisfying Ministry of New and 

Renewable Energy (MNRE) 

standards. 

Kindly modify it as "The Solar Street 

light units so designed to provide 

average 30 lux illumination all 

through…                                        

Light Out put  - Average 30 lux                                               
Kindly modify and confirm pl.  

Ok. Cl 2.5 Schedule III is 

modified. Please refer 

Addendum 1 Sl. no. 26. 

 

 

Section VI C - 

GENERAL & 

ADDITIONAL 

TECHNICAL 

SPECIFICATIONS 

 

E-24 SOLAR STREET 

LIGHTING - E-24.1 

Definition 

The Solar street light units so 

designed to provide not less than 30 

lux illumination all through shall                                                                  

Light Out put  - Minimum 30 lux 
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33 Clause 111 

PRECAUTIONS 

FOR 

SAFEGUARDING 

THE 

ENVIRONMENT 

  - Sub-Clause 111.1 General - 

Add the following at the end: 

The Contractor’s on-site 

establishment shall include an 

Environmental Cum Social 

Specialist and Road Safety Engineer 

with qualification & experience as 

mentioned in Section III: Evaluation 

and Qualification Criteria. They 

shall be available at all times, and 

shall be responsible for all 

environmental, social and safety 

matters associated with the works. 

The provision shall be modified as 

under. " The Contractor’s on-site 

establishment shall include an 

Environmental Cum Social Specialist 

and Road Safety Engineer with 

qualification & experience as 

mentioned in Section III: Evaluation 

and Qualification Criteria. They shall 

be available on site as and when 

necessary, and shall be responsible 

for all environmental, social and 

safety matters associated with the 

works. 

Schedule VIC. Sub-Clause 

111.1, last paragraph is 

modified. Please refer 

Addendum 1 Sl. no. 33. 

 

34   Sub-Clause 111.8.2 Air 

Quality 

Add the following at the end 

of Sub-Clause 111.8.2: 

Emissions from Construction 

Vehicles, Equipment and 

Machineries shall be in accordance 

with the Schedule-I: Standards for 

Emission suggested and prescribed 

by CPCB / GPCB. 

"The Contractor shall have emission 

certificates as per the Emission 

standards of Bureau of Indian 

Standard (BIS) Bharat IV emission 

norms for all the construction 

vehicles and machinery. The 

Contractor shall maintain a separate 

file of Pollution Under Control 

(PUC) certificates for all vehicles/ 

equipment/machinery used for the 

project."    

As the Bharat IV norms came in to 

existance after 1 April, 2017; the 

provision shall be modified as 

under.  Emissions from Construction 

Vehicles, Equipment and Machineries 

shall be in accordance with the 

Schedule-I: Standards for Emission 

suggested and prescribed by CPCB / 

GPCB.                                                                                  

"The Contractor shall have emission 

certificates as per the Applicable 

Emission standards of Bureau of 

Indian Standard (BIS) emission 

norms for all the construction 

vehicles and machinery. The 

Contractor shall maintain a separate 

file of Pollution Under Control (PUC) 

certificates for all vehicles/ 

equipment/ machinery used for the 

project." 

Ok. Please refer Addendum 1 

Sl. no. 34. 

 

35   Sub-Clause 111.15 Equipment 

and Vehicles used for the 

Works - Add new Sub-Clause 

111.15: 

Equipment and vehicles deployed 

for the construction activities shall 

not be older than 5 years. 

The provision may be deleted or may 

be modified as: " Equipment and 

vehicles deployed for the construction 

activities shall be as per the 

Applicable Emission standards of 

Bureau of Indian Standard (BIS) 

emission norms for all the 

construction vehicles and machinery" 

Please refer Addendum 1 Sl 

no 35. 
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36   Sub-Clause 202.5. Disposal of 

Materials - Add the following 

as 2nd para: 

All materials obtained by 

dismantling shall deem to be treated 

as the property of the Contractor. 

The Contractor shall give due credit 

of the salvage value of all usable 

dismantled material in the Lump 

Sum amounts quoted for 

Improvement, Rehabilitation, 

Resurfacing and Network 

performance Works and item rates 

quoted by him for related items of 

Emergency Works. 

The provision shall be modified as 

under.: All materials obtained by 

dismantling shall deem to be treated as 

the property of the Contractor. The 

contractor may use all usable 

dismantled material at free of cost. 

As per bidding documents. 

 

37   Clause 406 WET MIX 

MACADAM SUB-

BASE/BASE - Sub-Clause 

406.1 Scope  -Add the 

following at the end: 

The material retrieved by milling of 

existing Bituminous surface and 

WMM will be the property of 

contractor. Contractor may if he so 

desires use the retrieved material in 

fresh WMM course layer with 

proper grading under Table 400-13: 

Grading requirement of aggregate 

for WMM and give credit of the 

salvage value of the retrieved 

material in the Lump Sum amount 

quoted by him for the Improvement 

and Rehabilitation Works. 

The provision shall be modified as 

under.:        " The material retrieved 

by milling of existing Bituminous 

surface and WMM will be the 

property of contractor. Contractor may 

if he so desires use the retrieved 

material in fresh WMM course layer 

/Bituminous courses with proper 

grading under Table 400-13: Grading 

requirement of aggregate for WMM 

and as per Grading requirement for 

Bituminous Courses." 

Please refer Addendum-1, Sl. 

No. 29, 30, 31 & 32. 

 

38 2.2. -  

Environmental 

enhancement and 

special issues 

Dhandhuka Dholera Road -                                           
2.2.2. - Flora and Chance 

found Fauna - Wild Life 

Protection Act 1972 

Location - Ecologically Sensitive 

areas: Back water Body from Ch. 

23+200 to Ch. 27+000. Acting as 

halt for the migratory birds during 

winter season and remain dry during 

summer season. 

Kindly provide the status of Prior 

Environmental Clearance which is 

as required/given in the 

“SCHEDULE” of EIA Notification 

Prior Environmental 

Clearance is not required for 

the proposed project.    

Regulatory 

Clearances: P 34 - 

EIA Notification 

and its Subsequent 

Amendments -  

List of projects requiring Prior 

Environmental Clearance is 

given in the “SCHEDULE” of 

EIA Notification. As per the 

Schedule categorization of the 

highway project is as follow: 

Category ‘B’ - i) All New State 

Highway Projects ii) State Highway 

Expansion projects in Hilly terrain 

(above 1,000 m MSL) and or 

Ecologically Sensitive Areas. 

The proposed project is 

neither New State Highway 

nor highway expansion project 

in Hilly Terrain (above 

1000MSL). Hence prior 

environmental clearance shall 

not be applicable for the 

proposed project.   
   Table 1-  10: Regulatory 

Clearance Requirement 
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39 05 - Permission for 

felling & trimming 

of trees 

Responsibility for compliance 

- R&B Dept., Govt. of 

Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Responsibility for compliance - 

R&B Dept., Govt. of Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Kindly specify the type of Assistance 

which shall be provided by contractor 

As per prevailing practice/ 

follow-up with forest 

department.   

40 04 

Diversion of 

forest land for 

non-forest 

purpose 

As per the Gujarat 

Government Gazattee 

Notification area along the 

project road is declared as 

Protected Forest. Therefore 

forest land diversion/clearance 

shall be 

applicable for Dhandhuka-  

Paliyad road. 

Responsibility for compliance - 

R&B Dept., Govt. of Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Kindly specify the type of Assistance 

which shall be provided by contractor.                   

Kindly specify the status of 

clearances. 

As per prevailing practice/ 

follow-up with forest 

department. 

 

41 05 - Permission for 

felling & trimming 

of trees P 38 

Responsibility for compliance 

- R&B Dept., Govt. of 

Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Responsibility for compliance - 

R&B Dept., Govt. of Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Kindly specify the type of Assistance 

which shall be provided by contractor. 

Kindly specify the status of clearances 

As per prevailing practice/ 

follow-up with forest 

department. 

 

42 18 CRZ Clearance Applicable if project road is 

going through CRZ area 

Applicable if project road is going 

through CRZ area 

Kindly specify the applicability and 

it's status. 

CRZ clearance shall not apply. 

43 04 

Diversion of 

forest land for 

non-forest 

purpose P 36 

As per the Gujarat 

Government Gazattee 

Notification area along the 

project road is declared as 

Protected Forest. Therefore 

forest land diversion/clearance 

shall be 

applicable for Limbadi - 

Dhandhuka road. 

Responsibility for compliance - 

R&B Dept., Govt. of Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Kindly specify the type of Assistance 

which shall be provided by contractor.                   

Kindly specify the status of 

clearances. 

As per prevailing practice/ 

follow-up with forest 

department. 

44 05 - Permission for 

felling & trimming 

of trees P 36 

Responsibility for compliance 

- R&B Dept., Govt. of 

Gujarat.                                                        

Necessary assistance shall be 

provided by 

Contractor 

Permission shall be required from 

Divisional Forest Department of 

district Ahmadabad & Surendrnegar 

- Responsibility for compliance - 

R&B Dept., Govt. of Gujarat. 

Necessary assistance shall be 

provided by Contractor 

 

 

Kindly specify the type of Assistance 

which shall be provided by contractor.                           

Kindly specify the status of clearances 

As per prevailing practice/ 

follow-up with forest 

department. 
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45 Enhancement 

measures 

 Enhancement of Water-

bodies,Silt fencing proposed 

for the water bodies, 

Enhancement of Religious 

Structures, Noise Barrier 

Proposed for Sensitive 

Receptors 

 Enhancement of Water-bodies,Silt 

fencing proposed for the water 

bodies, Enhancement of Religious 

Structures, Noise Barrier Proposed 

for Sensitive Receptors 

The technical detail legible plan 

details shall be provided including the 

depth / size of protective wall etc. 

Please refer to Enhancement 

Drawings in Part 4 – 

Drawings 

46 General Extension of Bid submission 

date 

Bid submission date is proposed as 

07/08/2018 

Due to large amount of preparation, 

technical study, analysis, documents 

preparation & submission; which is 

not possible in such a short time due 

to monsoon period; it is requested to 

extend the Bid submission date by one 

month more. 

Appropriate time as per WB 

guidelines shall be given to the 

bidders, after issuance of pre-

bid clarifications. 

47 Section III – 

Evaluation and 

Qualification 

Criteria 

2.1 Key Personnel - The 

Bidder must demonstrate that 

it will have a suitably qualified 

(and in adequate numbers) 

minimum key personnel, as 

described in the table below, 

that are required to perform 

the Contract. 

The Bidder shall provide 

details of the Key Personnel 

and such other key personnel 

that the Bidder considers 

appropriate, together with 

their academic qualifications 

and work experience. The 

Bidder shall complete the 

relevant Forms in Section IV, 

Bidding Forms. 

[Form PER-1 & PER-2]. 

The Contractor shall require 

the Employer’s consent to 

substitute or replace the Key 

Personnel (reference the 

Particular Conditions of 

Contract 19.1).(A) During 

Construction Period - All 

positions are necessary but 

The Bidder must demonstrate that it 

will have a suitably qualified (and in 

adequate numbers) minimum key 

personnel, as described in the table 

below, that are required to perform 

the Contract. 

The Bidder shall provide details of 

the Key Personnel and such other 

key personnel that the Bidder 

considers appropriate, together with 

their academic qualifications and 

work experience. The Bidder shall 

complete the relevant Forms in 

Section IV, Bidding Forms. 

[Form PER-1 & PER-2]. 

The Contractor shall require the 

Employer’s consent to substitute or 

replace the Key Personnel 

(reference the Particular Conditions 

of Contract 19.1). - All positions 

are necessary but not required for 

bid evaluation purpose. 

It is indicated that " All positions are 

necessary but not required for bid 

evaluation purpose."                                                                   

Inview of above the following 

provision in the BID document shall 

be deleted. :                      " The 

Bidder shall provide details of the 

Key Personnel and such other key 

personnel that the Bidder considers 

appropriate, together with their 

academic qualifications and work 

experience. The Bidder shall 

complete the relevant Forms in 

Section IV, Bidding Forms. 

[Form PER-1 & PER-2]. 

The Contractor shall require the 

Employer’s consent to substitute or 

replace the Key Personnel 

(reference the Particular Conditions 

of Contract 19.1)".                                    
It is highlighted here that the 

infrastructure projects invited by 

NHAI - MoRTH - R&B D;  of amount 

more than 10 crores to 1000 crores i.e. 

of any amount, have never asked for 

such type of key personnel details. As 

it is justified by submitted 

There is some relaxation in 

key personnel’ qualification 

criteria. Please refer 

Addendum 1 Sl. no. 5  

 



 

Page 13 of 22 

 

Sl 

No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

not required for bid 

evaluation purpose. 

Contractors threshold technical 

capacity and financial capacity 

related to the project as required. 

48 Section III – 

Evaluation and 

Qualification 

Criteria 

2.1 Key Personnel - Role, 

Education and Experience of 

Bidder’s personnel for key 

positions: 

Minimum Years of Experience 

required for the different post are 

too high in tender provision, it is 

requested to allow the bidder to 

nominate technical personnel with 2 

to 3 years of experience also. - As 

due to large no of Infrastructure 

projects the Key personnel with  

such a large no of years experince, 

as in BID provision; is difficult to 

avail. 

We have ongoing projects of world 

bank and EPC Contracts in that we are 

executing the work with help of young 

qualified technical team having latest 

technical knowledge and experience 

of around 2 years. It is the experience 

that young blood also executing the 

work with energy and zeel with sound 

technical knowledge and are 

enthusiastic to commission the project 

before the stipulated time period 

giving maximum output with the use 

of optimal resources.  

- It is kind request to amend in 

particular the experience criteria for 

Minimum no of years of experience 

for the different post and allow bidder 

to nominate technical personnel even 

with minimum 2 years of experience. 

There is some relaxation in 

key personnel’ qualification 

criteria. Please refer 

Addendum 1 Sl. no. 6. 

 

49 Section III – 

Evaluation and 

Qualification 

Criteria 

II. The Professional 

Engineering Consultant’s 

Component: 

Minimum Years of Experience 

required for the different post are 

too high in tender provision, it is 

requested to allow the bidder to 

nominate Professional Engineering 

Consultant technical personnel with 

2 to 3 years of experience also. - As 

due to large no of Infrastructure 

projects the Key personnel with 

such a large no of years’ experience 

is difficult to avail. 

It is kind request to amend the 

qualification criteria for Minimum no 

of years of experience for the different 

post and allow bidder to nominate 

Professional Engineering Consultant 

having technical personnel even with 

as low as 2 years of experience. 

There is some relaxation in 

key personnel’ qualification 

criteria. Please refer 

Addendum 1 Sl. no. 7, 8 & 9.  

50 Section IV – 

Bidding Forms 

SCHEDULE O - Dispute 

Review Board - Form DRB-1 

It is proposed that " CV of the 

member to be provided in a similar 

format as the one proposed by the 

Employer:" 

Kindly confirm whether the details are 

to be provided during Bidding stage. 

If yes, then the Employer shall also 

proposed the CV of the member and 

its format, to facilitate Bidder for to 

propose the CV of a member. 

The Employer will propose 

the name of the member as per 

provision of Cl. 6.1.2 of 

Section VIII (Particular 

Conditions).  

 

The Bidder, if he wishes to, 

may propose the CV of the 
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member in technical proposal 

itself. Please refer Addendum 

1 Sl. no. 10 

51 Section VI A 

Specifications for 

OPRC, Article 1.1 

Definitions, Pg. 10 

Definition of Built up Area. It 

is stated that “built up area is 

any section of road that is 

contained within the defined 

limits of Towns and 

Villages….unless agreed with 

the Employer” 

 Since designs of built up area need 

special attention, it is requested to 

give a list of such area in Schedule A. 

Further if we go by defined limit of 

villages, entire road section will be 

treated as built up area and that too it 

has to be agreed with the . Providing a 

list of built up area (with length) will 

provide clarity in design and 

execution 

Built-up area shall be as 

dictated in the Typical Cross 

Sections as given in  Section 

2.7 of Schedule-II (Typical 

Cross-sections of the Project 

Highway) 

52 Section VI A 

Specifications for 

OPRC, Article 1.6.1 

(iv) Contract Scope, 

Pg. 22 

It is stated that “Other 

potential …… but identified 

afterwards…….at the sole 

discretion of the Employer 

such additional improvement 

works would be undertaken as 

a variation to the contract” 

 Since most of the contractor is likely 

to demobilize majority of machinery 

after completion of improvement and 

rehabilitation works, there shall be a 

cap on the potential capital 

improvement works after this period.  

Further, the types of works are at sole 

discretion of the employer. It is 

requested to provide a tentative list of 

major works which are excluded in the 

sole discretion of the Employer and 

for which future contractor re-

mobilization is difficult (e.g capacity 

augmentation, major bridge, flyover, 

interchanges, ROB etc.).  

As per bidding documents. 

Please refer Clause 63.2.5 of 

the GC 

 

 

53 Section VI A 

Specifications for 

OPRC, Article 2.1.2 

Road sections under 

Improvement 

Works, Pg. 26 

It is stated that “ the widening 

of existing Road Section to 

12m roadway width consisting 

of 7.0m wide carriageway 

flanked by 1.50m paved 

shoulder and 1.0m wide 

granular shoulders on both 

the sides”  

The above read in conjunction 

with Section VIB: Schedules 

(IV), Pg. 112 states that for 

Typical cross sections,  

“Indicative cross sections are 

 It is requested to provide either of the 

following: 

a. 2.0m wide granular shoulder 

as per provisions of IRC SP 

73 

b. Remove the word Indicative 

from Annex-I of Schedule 

IV. 

The above is necessary to ease the 

process of detailed design approval. 

As per bidding documents.  
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given in Appendix I to Annex I 

of Schedule II”.  

It may be inferred that even 

though Schedule II provides 

1.0m granualar shoulder, the 

provision is indicative and the 

Employer / Engineer may 

require 2.0m granular shoulder 

as per IRC SP 73.  

54 Section VI A 

Specifications for 

OPRC, Article 2.1.3 

Road sections under 

Improvement 

Works, Pg. 27 

In the note section it is 

indicated that ”The Employer 

requires that the Contractor 

completes the Improvement 

Works as a Priority as per the 

table here above” 

 Kindly clarify the note, Are there any 

particular sections that needs to be 

taken up first? 

Please refer Addendum 1 Sl. 

no. 11 

 

55 Section VI A 

Specifications for 

OPRC, Article 2.1.5 

Road sections under 

Improvement 

Works, Pg. 27 

it is indicated that ”In 

improvement sections, 

recycling of existing …… 

guidelines”. 

 Since the standards and specifications 

are not yet evolved for recycling of 

materials, it is requested to provide 

detailed number of tests required to be 

carried out by the Contractor. The 

road section shall be compliant if the 

number of listed tests are found to be 

in order.  

As per bidding documents. 

 

56 Section VI A 

Specifications for 

OPRC, Article 2.3.2 

Resurfacing Works, 

Pg. 29 

A table is shown suggesting 

mandatory resurfacing in the 

9
th

/10
th

 year showing 40mm 

BC with a note that 

resurfacing schedule shall be 

decided in consultation with 

the Engineer.  

 Please clarify that only 40mm BC is to 

be provided if the contractor has 

maintained the road as per service 

level requirements during the last 8 / 9 

years.   

Resurfacing with a minimum 

of 40mm BC including road 

marking, road studs, 

accordingly raising of 

shoulders, etc. in 9
th

 /10
th

 year 

is mandatory. Please refer Cl 

2.3 Resurfacing Works of 

Chapter 2. Works (Section 

VIA) 

57 Section VI A 

Specifications for 

OPRC, Article 

3.1(a) Resurfacing 

Works, Pg. 30 

 

 

 

 

It is stated that “Localized 

events with the contract….. in 

the network”. 

 Please clarify if the once in ten years 

24 hours rainfall duration intensity 

will be from relevant IRC Codes only. 

As per bidding documents. 



 

Page 16 of 22 

 

Sl 

No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

58 Section VI A 

Specifications for 

OPRC, Article 4.2.1 

Initial Programme, 

Pg. 33 

The Contractor has to submit 

an initial program for the first 

two years within one (1) 

month of signing of the 

Contract Agreement. 

 A period of one (1) month is too short 

for detailed survey and design based 

on which a realistic initial program 

can be prepared. It is requested to 

change this period to at least three (3) 

months. 

As per bidding documents. 

59 Section VI A 

Specifications for 

OPRC, Article 6.2 

Construction of 

works and 

pavement failure 

conditions, Pg. 33 

It is indicated that the works 

shall be carried out in 

accordance with the Latest 

MORT&H specifications. 

 MORT&H specification change from 

time to time and may also change 

during the total contract period of 10 

years. However, the contractor is 

quoting based on current MoRT&H 

specifications, it will be difficult for 

him to accommodate major changes, if 

any (e.g. GSB specification in fourth 

edition allowed uncrushed gravel, but 

in fifth edition this is not allowed). It 

is requested to remove the word latest 

and put the prevailing MoRT&H 

specification reference. 

Please refer Addendum 1 Sl. 

no. 12 

 

60 Section VI A 

Specifications for 

OPRC, Article 8.2.2 

Pavement 

Deflection, Pg. 42 

It is indicated that residual life 

shall be calculated based on 

the pavement deflection. 

 Kindly specify that the residual life 

will be calculated in MSA and 

compared with initial traffic estimates 

and not with actual traffic at the time 

of measuring the deflection. In other 

words, please give a clear cut 

methodology to be followed for 

calculating residual life. 

Residual life of pavement can 

be established based on 

pavement deflection values as 

per IRC 115 and IRC 37. 

 

 

61 Section VI A 

Specifications for 

OPRC, Article 8.4 

Rutting, Pg. 43 

It is indicated that Rutting 

shall be measured along the 

length of wheel-path 

exceeding 10mm rut depth 

below a two meter straight 

edge. 

 Since BC layer itself has a tolerance 

of 6mm in the straight edge test, 

10mm rutting shall be calculated only 

from straight edge test results obtained 

as a part of test during completion. 

As per bidding documents. 

 

62 Section VI A 

Specifications for 

OPRC, Article 14.9 

Management 

Performance 

Measures, LoS and 

Weightings, Pg. 61 

A table for lump sum 

reduction amount for MPM is 

given and it is indicated that 

the sum will be deducted from 

the monthly network 

performance payment. 

 The network performance payments 

starts after two years. However, 

certain service level indicators apply 

only to improvement and 

rehabilitation phase. It is unclear as to 

how these service level indicators are 

to be submitted during network 

performance phase. 

Please read the document in 

entirety. The procedure is 

clearly defined. 
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63 Section VI B 

Schedules 

(I,II,III,IV), Clause 

5.7 of Schedule II, 

Annex-I, Typical 

Cross Sections 

Certain cross sections are 

indicated as widening and 

strengthening, while certain 

are indicated as 

reconstruction. If profile 

correction is such that a 

granular layer is mandated, the 

IRC code suggests to carry out 

analysis as per IRC 37.  

 In such cases, is it mandatory to 

provide thicknesses of layers as per 

reconstruction section? 

Thickness specified for DBM 

and BC are the minimum 

requirements. For rest of the 

layers, design shall be carried 

out as per IRC 37 in 

consideration of the deviations 

specified.  

Please refer Addendum 1 Sl. 

no. 24. 

64 Section VI B 

Schedules 

(I,II,III,IV), Clause 

7.2.2 of Schedule II, 

Annex-I, Design 

Traffic, Pg. 72 

Minimum pavement 

composition are indicated in 

the table along with minimum 

overlay thickness. The 

thickness of DBM varies in 

both layers, which is 

impractical to construct at site. 

 Kindly rationalize the widening and 

overlay DBM thickness. 

Please refer Addendum 1 Sl. 

no. 24. 

 

65 Section VI B 

Schedules 

(I,II,III,IV), Clause 

9 of Schedule II, 

Annex-I, Road Side 

Drainage, Pg. 72 

It is indicated that drainage 

system including surface and 

sub surface drains for the 

Project Highway shall be 

provided as per Section 6 of 

IRC SP 73 

 Please provide proper design deviation 

in Schedule IV for overlay sections, 

where GSB may be absent in exiting 

crust. 

Provisions of bidding 

documents shall prevail   

66 Section VI B 

Schedules 

(I,II,III,IV), Clause 

10 of Schedule II, 

Annex-I, Design of 

structures, Pg. 74-

84 

A list of reconstruction, repair 

and retain as well as additional 

and widening structures are 

provided.  

a. At some locations, 

slab culverts are to be 

reconstructed as pipe culverts. 

b. Certain structures are 

to be retained and repaired.  

c. Certain pipe culverts 

having dia less than 0.9m are 

retained 

 Please clarify the following for each 

point: 

a. Please confirm if slab culverts are 

to be replaced with pipe culverts 

b. Please clarify the scope of repair, 

especially for slab and box 

culverts (do they require 

replacement of existing slabs?) 

c. Please provide proper deviation in 

Schedule IV, if such pipes are to 

be retained. 

a) Provision is clear 

b) Please refer the 

Addendum 1 Sl. no. 

19, 20, 21, 22 & 23  

c) Provision is clear 

67 Section VI B 

Schedules 

(I,II,III,IV), Clause 

13 of Schedule II, 

Annex-I, Metal 

beam Crash Barrier, 

Pg. 87-90 

At certain locations length of 

crash barrier to be provided is 

less than 50m against the 

provisions of IRC 119.  

 Please clarify the following: 

a. Length less than 50m are allowed. 

b.  The length indicated in the table 

are inclusive of end terminal 

lengths 

 

Scope of the work prevails. 

Relevant standards and 

specifications shall apply. 

The lengths specified in the 

tables are exclusive of end 

terminal lengths. 
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68 Section VI B 

Schedules 

(I,II,III,IV), Clause 

13 of Schedule II, 

Annex-I, Metal 

beam Crash Barrier, 

Pg. 87-90 

MELT and TT type transition 

terminals shown in IRC 73 

and IRC 119 are unavailable 

in the market yet.  

 Kindly allow tapered down end 

terminals for metal beam crash 

barriers. 

Relevant standards and 

specifications shall apply. 

69 Section VI B 

Schedules 

(I,II,III,IV), Clause 

14 of Schedule II, 

Annex-I, Cattle 

Crossing, Pg. 90 

Number of locations have 

been identified as cattle 

crossing. 

 Please provide specifications for cattle 

crossing (e.g. number of signs, 

blinkers etc.) 

Code of Practice for Road 

Signs (IRC: 67 – 2012) shall 

be applicable. Other necessary 

measures (like traffic calming, 

addl pavement markers, etc.) 

shall be implemented in 

consultation with Engineer. 

70 Section VI B 

Schedules 

(I,II,III,IV), Clause 

16.2 of Schedule II, 

Annex-I, Utility 

Shifting and 

removal of trees & 

obstructions, Pg. 91 

It is indicated that cutting of 

standing trees within the COI, 

their transportation to location 

(and stacking) as directed by 

the concerned forest 

department shall be done by 

the contractor…. Contract 

 Kindly indicate lead for 

transportation. Any lead indicated by 

forest department beyond the one 

stipulated in the article shall be paid as 

extra 

Contractor shall transport the 

cut trees to the forest yard 

[located within the limits of 

concerned Deputy 

Conservator of Forests (DCF)] 

desired by the forest 

department, and the 

expenditure incurred on this 

account shall be deemed to 

have been included in the 

Lump-sum fixed price of the 

Contract. 

71 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.2 of Schedule III, 

Annex-I, Pedestrian 

facilities, Pg. 101-

102 

It is indicated that pedestrian 

barriers shall be provided in 

all urban / semi-urban, village 

locations and at bus shelters. 

Further a table showing 

tentative locations for 

pedestrian barriers is given. 

 Please remove the word “Tentative” 

from the schedule and fix the 

locations. 

Please refer Addendum 1 Sl. 

no. 25. 

72 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.5 of Schedule III, 

Annex-I, Solar 

Street Lights and 

Light Mast, Pg. 

103-104 

It is indicated that solar street 

lights shall be designed to 

provide not less than 30 lux 

illumination. 

 Panel size for 30 lux  min. 

illumination will be very huge. It is 

practically not possible to put such 

large panels on top of octagonal poles. 

It is requested to change this 

specification to 30 lux average. 

Please refer Addendum 1 Sl. 

no. 26. 
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73 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.5 of Schedule III, 

Annex-I, Solar 

Street Lights and 

Light Mast, Pg. 

103-104 

It is indicated that solar street 

lights may run with battery 

 Please allow alternate specifications 

wherein batteries are not required. 

Please refer Addendum 1 Sl. 

no. 26. 

74 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.5 of Schedule III, 

Annex-I, Solar 

Street Lights and 

Light Mast, Pg. 

103-104 

High mast lighting are to be 

provided at certain locations 

 It is practically not possible to put up 

panels on a high mast. Please allow 

conventional lighting for high masts 

or provide space for installation of 

solar PV modules. 

Please refer Addendum 1 Sl. 

no. 26. 

75 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.5 of Schedule III, 

Annex-I, Solar 

Street Lights and 

Light Mast, Pg. 

101-102 

There is a provision of silt 

traps. 

 Please clarify if the silt traps are to be 

provided only during construction 

period. 

Yes and shall require to be 

maintained throughout the 

contract period. 

76 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.7.3 of Schedule 

III, Annex-I, 

Enhancement of 

water bodies and 

religious structures, 

Pg. 107 

  Please clarify the specifications or 

provide tentative drawings for costing 

purposes. 

Please refer to Enhancement 

Drawings in Part 4 – 

Drawings. 

77 Section VI B 

Schedules 

(I,II,III,IV), Clause 

2.8 of Schedule III, 

Annex-I, Solid 

waste management, 

Pg. 107 

 

It is indicated that the 

responsibility of collection and 

disposal of waste from the 

bins shall remain with the 

concerned municipalities / 

panchayat. 

 Who will manage the dustbins 

provided by the contractor? What if 

the same are broken by municipalities 

/ panchayat people handling the same.  

Please refer Addendum 1 Sl. 

no. 27. 
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78 Average Annual 

Turnover 

Minimum average annual 

turnover of INR 3220 million* 

Calculated as total certified 

payments received for 

contracts in progress or 

completed, within the last 5 

(five) years. Note: 5 years 

period is FY 2013-14 to FY 

2017-18. Financial turnover 

and cost of completed works 

of previous years shall be 

given  weightage of 10% per 

year to bring them to 2017- 

18 price level. 

 Request to modify the clause as 

Annual Turnover of Rs 322.00 Crore 

should be during any of the year out of 

the last 5 (five) years. (FY 2013-14 to 

2017-18) 

 

- Please Modify and confirm 

Please refer addendum 1 Sl 

no. 3 

 

79 4.2 (a) Specific 

Construction & 

Contract 

Management 

Experience 

 

 

(a) During last five (5) 

years: One Road Project of at 

least (INR 2900 Million*). 

The road project should be of 

similar nature (having 

rehabilitation / new 

construction / up gradation / 

overlay and Maintenance), and 

should be substantially 

completed. 

Note: A substantially 

completed project is one in 

which 80% of the physical 

works have been completed 

(certificate issued by the 

client) or 80% of the payments 

have been received by the 

bidder (certificate issued by 

the statutory auditor) 

 (a) During last five (5) years and upto 

the Last Date of Bid Submission: One 

Road Project of at least (INR 2900 

Million *). The road project should be 

of similar nature (having rehabilitation 

/ new construction / up gradation / 

overlay and Maintenance), and   

should   be   substantially   completed. 

 

Note: Substantially completed  project 

shall be one in which 80% of physical 

work have been completed (Similar to 

NHAI norms) 

 

- Please modify and confirm. 

Please refer to addendum 1 Sl 

no. 4. 

 

80 Letter of BID Letter of BID  Will Letter of BID Submitted with the 

technical bid envelope or 

Submitted separately? 

-Please Confirm 

Letter of Bid forms part of the 

technical bid and shall be 

submitted with the technical 

bid. 

The bidders shall follow 

standard formats as per good 

industry practice. 
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Sl 

No 

Clause Ref Description of  Query Provisions Desired Modification / Addendum Clarification/Remarks 

81 4.2 (b) Specific 

Experience in Key 

Activities 

 

4.2 (b) Specific 

Experience in Key Activities 

 Specific Experience in Key Activities 

In JV Criteria All partner Combined 

Must meet requirement and Each  

Partner  must  meet at least 50% of the 

requirement both clauses are create 

ambiguity and lead to 

misinterpretation to the bidder. 

-Please clarify and confirm 

As per bidding documents. 

 

82 3.2 Average Annual 

Construction 

Turnover 

Minimum average annual 

turnover of INR 3220 million* 

Calculated as total certified 

payments received for 

contracts in progress or 

completed, within the last 5 

(five) years. Note: 5 years 

period is FY 2013-14 to FY 

2017-18. Financial turn over 

and cost of completed works 

of previous years shall be 

given weightage of 10% per 

year to bring them to 2017-18 

price level. 

 Minimum average annual turnover 

of INR 3220 million* Calculated as 

total certified payments received for 

contracts in progress or completed, 

during any of the last year out of the 

last 5 (five) years. Note: 5 years 

period is FY 2013-14 to FY 2017-18. 
Financial turn over and cost of 

completed works of previous years 

shall be given weightage of 10% per 

year to bring them to 2017-18 price 

level. 

Request to modify the qualification 

criteria 

Please refer addendum 1 Sl 

no. 3 

 

83 4.2 (a) Specific 

Construction & 

Contract 

Management 

Experience 

(a) During last five (5) years: 

One Road Project of at least 

(INR 2900 Million*). The 

road project should be of 

similar nature (having 

rehabilitation / new 

construction/ up gradation/ 

overlay and Maintenance), and 

should be substantially 

completed. 

Note: A substantially 

completed project is one in 

which 80% of the physical 

works have been completed 

(certificate issued by the 

client) or 80% of the payments 

have been received by the 

bidder (certificate issued by 

the statutory auditor) 

 (a) During last five (5) years and upto 

the Last Date of Bid Submission: One 

Road Project of at least   (INR   2900   

Million*).   The   road project should 

be of similar nature (having 

rehabilitation 

/ new construction / up gradation / 

overlay and Maintenance), and should 

be substantially completed. 

Note: A substantially completed 

project is one in which 80% of the 

physical works have been completed 

(certificate issued by the client) or 

80% of the payments have been 

received by the bidder (certificate 

issued by the statutory auditor) 

Request to modify the qualification 

criteria 

Please refer to addendum 1 Sl 

no. 4. 

 






